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{I JACOBS ENGINEERING GROUP INC.

600 SEVENTEENTH STREET, SUITE 1100N « DENVER, COLORADO 80202
TELEPHONE (303) 595-8855 FAX (303) 595-8857

September 11, 1993

Mr Bruce Peterman

Contract Technical Representative
Interlocken - EG&G Rocky Flats, Inc
P O Box 464

Golden, CO 80402-0464

Subject Transmittal of Meeting Notes
Ref (a) Master Task Subcontract No MTS 237441GG3
Dear Bruce

Attached please find a draft copy of the meeting notes taken for the EG&G/Jacobs meeting
on September 10, 1993

A hard copy will be sent to you early next week with a copy of the notes in Word Perfect on
a 3 5 inch disk

If you have any changes or additions, please call Joyce Miyagishima at (303) 595-8855

Sincerely,

( /

Farrgl Hobbs
Project Manager
Denver Operations

Distribution  Participants of Project Meeting
M McHugh, EG&G
G Greene, EG&G
M Tobin, Jacobs
D Goeldner, Jacobs
K Wahlberg, Jacobs
M Johnson, Jacobs
K Rogers, Jacobs
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DRAFT

MEETING NOTES
September 10, 1993

Date September 10, 1993
Purpose of Meeting Biweekly Team Meeting with EG&G and Jacobs
Location Jacobs Office

Participants Bruce Peterman, Greg Anderson, Zeke Houk, Suzanne Berman, Charlie
Hayes, EG&G

Farrel Hobbs, Bill Fileselman, Theresa Jehn-Dellaport, Mike Visocky, Kent
Mahanna, John Freshwater, George Janson, Joyce Miyagishima, Jacobs

QOVERVIEW
Bruce Peterman requested 3 additional copies of the Health and Safety Plan (HSP) The HSP

was signed by EG&G personnel on 8/31/93, the same day they received comments from DOE
DOE’s comments need to be addressed by 9/17/93 for draft and 9/24/93 for final.

Dick Norton has been assigned as the Radiation Engineer for the project He will be our haison
with the Radiation Protection Technicians at the Plant

EG&G will get soil disturbance permits by the end of next week.

The lease versus purchase option will be resolved Gabriele Greene will make a decision by
next week

Bruce Peterman will send us a letter on the lump-sum management tracking of the contract
(copy to Gabriele Greene)

HEALTH AND SAFETY
The initial support crew received good results on an audit conducted by EG&G

Changes to the HSP can be incorporated into the existing HSP by a letter and added to the
plan when the next modification is requested EG&E will make the final decision on how to
proceed

The lease versus purchase will need to be resolved before we procure the equipment The
availability of the equipment 1s dependent on the outcome (lease or purchase) of the decision

STANDARD OPERATING PROCEDURES

There 1s no difference between the old and new versions of GT 08 for nonradiological surface
soll sampling, so it should be possible to use the old version of GT 08 to get started at OU10
The old version did not mention surveying sample locations, so using the global positioning

mgt310



DRAFT

MEETING NOTES
September 10, 1993

system (GPS) at OU10 should be acceptable Bruce Peterman will check to see if an approval
from DOE is needed to use the old version

Charlie Hayes and Mike McHugh will review the responses to EPA comments and submit any
changes to Bill Fieselman.

We would like to use the new GT 08 format of the sampling form Bruce Peterman will check
to see If an approval is needed to use the new format

FIELD MOBILIZATION

We are targeting 9/20/93 to be in the field to begin our sample traimng and 9/23/93 to begin
sampling (contingent on getting health and safety equipment) We will need Bicron FIDLERs
and sources for calibration (Dick Norton is helping us with these items) Greg Anderson wiill
provide us with the GPS equipment We now have a phone in the H-traller which we are
sharing with another contractor George Janson will give Bruce Peterman a list of the field
equipment we have currently. George will also discuss the mobile lab unit, computers, cellular
phones, pagers, and re-working of RF jigs with Bruce.

George Janson s putting together the agenda for the sample training It includes an
introduction to the OUs, health and safety, SOP reviews, communications, QA program, and
field training

J B Baird gave a training on the theory of radiation monitoring and future training includes
non-radiological field work

Documentation on training and records of test results will be kept on file

QU STATUS
0OU13 was approved

The HPGe surveys outside the PA were completed last week The HPGe equipment Is
currently at OU11 for a few weeks Area 664 may be shielded and the HPGe surveys rerun
at OU12 It 1s difficult to get the HPGe equipment out of the PA This i1ssue should be
resolved in two weeks and we will start HPGe surveys in the PA Zeke Houk noted that we
want to do a small area in QU9 first

Debbie Goeldner 1s working on imputing sample location onto all maps She may be asking

each OU manager for input on their OU There 1s an X-termunal available for the next two
months for Debbie in the Map Room at EG&G

ousg
Data compilation began on OU8 Bruce Peterman will arrange for a meeting on OU8 footing
drains with the Surface Water Group at EG&G
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ou9

Jacobs 1s working on the Technical Memorandum for Outside Tanks Zeke Houk will look into
getting base maps to use for the sample location maps.

ou10
Greg Anderson will get us the GPS and the code for the combination lock at the PU&D yard.

CONTRACT MODIFICATIONS

The two lowest bids on the onginal soil-gas RFP did not bid on the latest SOW With the
additional analytes, there I1s an increase in about $150,000 The optional sampling 1s another
$50,000

Resources are being loaded into the scheduie We are iooking carefully at labor categories and
we will send Bruce information on the changes to these categories.

We are also looking at the time spent to date on the Data Compilation Task for OU9, since
this 1s taking more time than originally thought

We will evaluate the impact from the additional health and safety equipment and sampling
requirements

COMMENTS
Greg Anderson and Farrel Hobbs will be out of the office next week Joyce Miyagishima or

John Freshwater will be available to address any questions while Farrel is out

Note* Bolded areas indicate action items
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